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ESTIMATE RUN 10/17/2006

ESTIMATE SUMMARY 13:24:29

CONTID: C15634         ESTIMATE NO: 0001 PROG 2005

PCN: 15634-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 06 Bridge Maintenance PERCENT TIME:

PROJECT NO: BR R400-203                   

FY 06 BRIDGE MAINTENANCE

NAME OF ROAD: 34,85,144,287,385,I25,I76

PROJECT COUNTIES: MORGAN

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 10/06/2006 DATE TIME STARTED 08/27/2006

P.O. BOX 505 DATE LET 07/20/2006 DATE WORK BEGAN

 DATE AWARDED 08/07/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2006 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 08/27/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 245,355.00 PARTICIPATING $ $ 170,300.00

AWARD PROJECT AMT: 232,132.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,481.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

69.41%

75,055.00

170,300.00

170,300.00

166,818.01

$

$

$

$

170,300.00

0.00

170,300.00

0.00

170,300.00

-3,481.99

0.00

166,818.01

0.00

AMOUNT DUE 166,818.01 166,818.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,818.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

SEDGWICK OTHERS

22.0
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PCN: 15634-BID    ESTIMATE RUN 10/17/2006

PROJECT: BR R400-203                   ESTIMATE NO: 0001 13:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MOBILIZATION 1.000 0.000

L S 1.000 9,000.00

9,000.00000 1.000 9,000.00

626-00000  
 

0010 *FLAGGING 1,000.000 0.000

HOUR 421.500 7,587.00

18.00000 421.500 7,587.00

630-00000  
 

0015 *TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 0.000 0.00

50.00000 0.000 0.00

630-00007  
 

0020 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 21.000 9,030.00

430.00000 21.000 9,030.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 2.000 100.00

50.00000 2.000 100.00

630-80341  
 

0030 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 0.000

EACH 30.000 2,250.00

75.00000 30.000 2,250.00

630-80342  
 

0035 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000

EACH 11.000 1,320.00

120.00000 11.000 1,320.00

630-80343  
 

0040 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 1.000 125.00

125.00000 1.000 125.00

630-80358  
 

0045 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 50.000 600.00

12.00000 50.000 600.00

630-80360  
 

0050 *TRAFFIC CONE 200.000 0.000

EACH 100.000 125.00

1.25000 100.000 125.00

630-80380  
 

0055 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 18,000.00

18,000.00000 1.000 18,000.00

630-85040  
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PCN: 15634-BID    ESTIMATE RUN 10/17/2006

PROJECT: BR R400-203                   ESTIMATE NO: 0001 13:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0065 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0070 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0075 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0085 SANITARY FACILITY 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

620-00020  
 

CAT 0200 $48,437.00 48,437.00CURRENT AMT 101,540.00 $$

CAT NO0300 STRUCTURES 

0080 BRIDGE EXPANSION DEVICE (0-2 INCH) 1,467.500 0.000

LF  1,243.500 121,863.00

98.00000 1,243.500 121,863.00

518-01002  
 

CAT 0300 $121,863.00 121,863.00CURRENT AMT 143,815.00 $$

PROJECT TOTAL 170,300.00 $ 170,300.00CURRENT AMT 245,355.00 $$


